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Attachment 6. Budget 
This attachment presents the estimated budget to perform the tasks described in the Work 
Plan presented in Attachment 5.  The budget was developed based upon profession 
experience performing similar scopes of work and specific key subcontractor cost estimated, 
included with this attachment 

Labor costs were developed based upon professional experience performing similar scopes of 
work and direct communication with subcontractor projected efforts.  The labor categories 
included for the project include: project manager; project administrator; staff, principal, and 
chief geologist/hydrogeologist; lead and staff modeler; geographical information system 
(GIS) specialist, and word processing.  These labor categories meet the required personnel 
necessary to complete the scope of services and assure that the appropriate level of quality 
assurance is met.   

Direct costs are included to account for the direct purchase of necessary field equipment, 
health and safety equipment, environmental review reports, mapping and investigation 
reports, and drilling permits.  The drilling permit costs are determined by the County of 
Sacramento County Department of Environmental Health.  Permit costs are listed on the 
attached price sheet.  The environmental Review Reports include the NEPA search and 
various environmental data, maps, and diagrams to aid in CEQA documentation preparation.  
This cost was estimated based upon professional experience.  The sampling equipment 
includes the costs to purchase depth discrete grab sample devices for each groundwater 
sample and includes the necessary equipment for deployment and recovery.  The health and 
safety and general field equipment is intended to cover the costs of standard health and safety 
equipment for drilling and sampling operations associated with the described scope of work.  
In addition these estimated costs cover the purchase of sample chip trays, collection bags, 
necessary sample collection equipment, and water quality meter rental and calibration 
solutions.  

The subcontractor costs are based upon both verbal and direct budget estimates for the efforts 
described in Attachment 5.  Direct budget estimates are provided in this attachment for the 
drilling subcontractor, geotechnical analysis, utility clearance, and the water quality 
laboratory.   

The budget summary table provides a summary of  local contributions by SSWD, requested 
grant funding, and a total project effort.  The total for local SSWD contributions is $52,049.  
The total amount requested in grant funding is $247,925.  The total estimated budget for the 
project is $299,974.  The following budget summary table and detail table provide 
breakdown of all described components and total summary. 



Task SubTask Title
1 CEQA and Permitting

1 CEQA Exemption Documentation  $                          -    $                   5,258  $     5,258 
2 Well Drilling Permit  $                          -    $                   5,308  $     5,308 

2 Well Installation
1 Drill 2 Monitoring Wells  $                          -    $                 92,982  $   92,982 
2 Construct 2 Monitoring Wells  $                          -    $                 43,367  $   43,367 
3 Develop 2 Monitoring Wells  $                          -    $                 12,541  $   12,541 
4 TM  $                          -    $                   5,997  $     5,997 

3 Sampling
1 Monitoring Well Sampling  $                          -    $                   7,964  $     7,964 
2 TM  $                          -    $                   5,355  $     5,355 

4 Aquifer Testing
1 Field Setup  $                 19,164  $                          -    $   19,164 
2 Aquifer Testing  $                 21,877  $                          -    $   21,877 
3 TM  $                 11,008  $                          -    $   11,008 

5 Modeling
1 Data Collect and Incorporate  $                          -    $                   2,589  $     2,589 
2 Model Refine and Concept  $                          -    $                   7,425  $     7,425 
3 Model Calibration  $                          -    $                   7,862  $     7,862 
4 Predictive Model Runs  $                          -    $                   5,085  $     5,085 
5 Particle Tracking  $                          -    $                   4,068  $     4,068 
6 Fate and Transport Estimation  $                          -    $                   5,085  $     5,085 
7 Model Documentation  $                          -    $                   7,745  $     7,745 
8 Modeling Meetings  $                          -    $                   7,440  $     7,440 

6 Project Management
1 Quarterly Reporting  $                          -    $                 12,337  $   12,337 
2 Final Report  $                          -    $                   4,398  $     4,398 
3 QA/QC  $                          -    $                   5,119  $     5,119 

 $                 52,049  $               247,925  $299,974 Total:

Development of Tools for Monitoring, Assessment, and Management of Groundwater in the Arden-Arcade Region
Sacramento Suburban Water District LGA Grant Application 2012

Budget Summary Table

Budget Category
Non-State Share 

Requested Grant 
Funding

Total
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Phase Phase Description PM PA
Total Labor 

Hours
Total Labor 

Effort Cost Cost Cost Cost Cost
Total Sub 

Cost
Total Expense 

Effort Total Effort
$135.10 $91.26 $208.86 $80.29 $107.71 $79.94 $162.30 $115.39

001 CEQA and Permitting 24 0 2 42 8 4 0 0 80 8,214 2,352 0 0 0 0 0 0 0 0 0 2,352 10,566
000 CEQA Exemption Documenta 16 0 2 26 4 2 0 0 50 5,258 0 0 0 0 0 0 0 0 0 0 0 5,258
000 Well Drilling Permit 8 0 0 16 4 2 0 0 30 2,956 2,352 0 0 0 0 0 0 0 0 0 2,352 5,308

Leave Blank and Protected
002 Well Installation 56 0 11 200 4 0 0 0 271 26,352 0 0 0 500 120,235 0 5,000 1,600 1,200 128,035 128,535 154,887
000 Drill 2 Monitoring Wells 8 0 2 80 0 0 0 0 90 7,922 0 0 0 0 82,260 0 0 1,600 1,200 85,060 85,060 92,982
000 Construct 2 Monitoring Wells 24 0 4 48 0 0 0 0 76 7,932 0 0 0 500 34,935 0 0 0 0 34,935 35,435 43,367
000 Develop 2 Monitoring Wells 8 0 1 40 0 0 0 0 49 4,501 0 0 0 0 3,040 0 5,000 0 0 8,040 8,040 12,541
000 TM 16 0 4 32 4 0 0 0 56 5,997 0 0 0 0 0 0 0 0 0 0 0 5,997

Leave Blank and Protected
003 Sampling 28 0 6 64 4 0 0 0 102 10,605 0 0 0 500 0 2,214 0 0 0 2,214 2,714 13,319
000 Monitoring Well Sampling 12 0 2 40 0 0 0 0 54 5,250 0 0 0 500 0 2,214 0 0 0 2,214 2,714 7,964
000 TM 16 0 4 24 4 0 0 0 48 5,355 0 0 0 0 0 0 0 0 0 0 0 5,355

Leave Blank and Protected
004 Aquifer Testing 104 0 42 148 16 4 0 0 314 36,749 0 15,000 300 0 0 0 0 0 0 0 15,300 52,049
000 Field Setup 16 0 2 16 0 0 0 0 34 3,864 0 15,000 300 0 0 0 0 0 0 0 15,300 19,164
000 Aquifer Testing 40 0 24 132 8 0 0 0 204 21,877 0 0 0 0 0 0 0 0 0 0 0 21,877
000 TM 48 0 16 0 8 4 0 0 76 11,008 0 0 0 0 0 0 0 0 0 0 0 11,008

Leave Blank and Protected
005 Modeling 16 0 4 0 16 4 94 234 368 47,299 0 0 0 0 0 0 0 0 0 0 0 47,299
000 Data Collect and Incorporate 0 0 0 0 0 0 6 14 20 2,589 0 0 0 0 0 0 0 0 0 0 0 2,589
000 Model Refine and Concept 0 0 0 0 8 0 12 40 60 7,425 0 0 0 0 0 0 0 0 0 0 0 7,425
000 Model Calibration 0 0 0 0 0 0 20 40 60 7,862 0 0 0 0 0 0 0 0 0 0 0 7,862
000 Predictive Model Runs 0 0 0 0 0 0 10 30 40 5,085 0 0 0 0 0 0 0 0 0 0 0 5,085
000 Particle Tracking 0 0 0 0 0 0 8 24 32 4,068 0 0 0 0 0 0 0 0 0 0 0 4,068
000 Fate and Transport Estimatio 0 0 0 0 0 0 10 30 40 5,085 0 0 0 0 0 0 0 0 0 0 0 5,085
000 Model Documentation 0 0 0 0 8 4 12 40 64 7,745 0 0 0 0 0 0 0 0 0 0 0 7,745
000 Modeling Meetings 16 0 4 0 0 0 16 16 52 7,440 0 0 0 0 0 0 0 0 0 0 0 7,440

Leave Blank and Protected
006 Project Management 69 30 15 60 0 19 2 0 195 21,854 0 0 0 0 0 0 0 0 0 0 0 21,854
000 Quarterly Reporting 24 20 6 60 0 15 0 0 125 12,337 0 0 0 0 0 0 0 0 0 0 0 12,337
000 Final Report 24 0 4 0 0 4 0 0 32 4,398 0 0 0 0 0 0 0 0 0 0 0 4,398
000 QA/QC 21 10 5 0 0 0 2 0 38 5,119 0 0 0 0 0 0 0 0 0 0 0 5,119

Leave Blank and Protected

GRAND TOTAL 297 30 80 514 48 31 96 234 1,330 151,072 2,352 15,000 300 1,000 120,235 2,214 5,000 1,600 1,200 130,249 148,901 299,974
Hours and Dollars are rounded to nearest whole number.  To display decimals, change the format of the cells.
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